

1
2
3
4 BILL NO. S-77-07-16


5 SPECIAL ORDINANCE NO. S- 152-77

6 AN ORDINANCE approving Change Order No. 1
7 in connection with Resolution No. 5738-
8 76, Sidewalk Project.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FOR
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Carrington &
12 Associates, Inc. in connection with Resolution No. 5738-76, for
13 the removal and replacement of sidewalk, in the amount of \$640.00,
14 as set out in the specifications, is hereby in all things ratified,
15 confirmed and approved.

16 SECTION 2. This Ordinance shall be in full force and
17 effect from and after its passage and approval by the Mayor.

18
19
20
21 
22 _____
23 Councilman
24
25
26
27
28
29

30 APPROVED AS TO FORM
31 AND LEGALITY,
32 
33 _____
34 City Attorney
35

Read the first time in full and on motion by Moses, seconded by

Kings, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-12-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Stier, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>✓</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-26-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 8-152-77 on the 26th day of July, 1977.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of July, 1977, at the hour of 3:00 o'clock PM, E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 27th day of July, 1977, at the hour of 5:00 o'clock _____ M., E.S.T.

Robert Elumshong
MAYOR

Bill No. S-77-07-16

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with Resolution No. 5738-76,
Sidewalk Project

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

DATE 7-26-77 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

64-222-13

6/27/77

Change Order No. 1
 Project No. --
 Name of Project Sidewalk Project

Resolution No. 5738-76
 Board Order No. 105-76
 Date 6/16/77

To: Carrington & Associates, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	40 S.Y.	Sidewalk Removal	\$ 4.30		\$172.00
2	360 S.F.	4" Plain Concrete Sidewalk	1.30		468.00
Total Decrease					
Total Increase					640.00
Net (Decrease) (Increase) Contract Price					

The sum of \$ 640.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 2,792.85
 Current Contract Price Adjusted by Previous Change Order \$ ---
 New Contract Price Including this Change Order \$ 3,432.85

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by calendar days due to this Change Order. The date for completion of all work shall be . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Traylor (Chief Street Engineer) Date

Accepted by: Carrington & Associates, Inc. (Contractor) Date

Approved by: Howard Biggs (City Engineer) Date

Approved by: Henry P. Wehenberg (Owner) Date 6/27/77

Edouard P. Mar

May G. Acott

Attested by: Mrs. Miller Date 6/27/77

Change Order No. 1
Resolution No. 5738-76
Board Order No. 105-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The design of Resolution No. 5738-76 did not include 70 lineal feet of walk adjacent to Lot #241 which should be removed and replaced at a higher grade elevation to eliminate a water ponding hazard.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: As mentioned in above "Necessity for Change" to eliminate a water ponding hazard.

3. Affect on operation and maintenance cost of this project: Operation will stay the same, however, the cost will be increased.

M. J. Balyer
M. J. Balyer

Engineer

CHANGE ORDER

64-282-13

6/21/77

Change Order No. 1
 Project No. --
 Name of Project Sidewalk Project

Resolution No. 5738-76
 Board Order No. 105-76
 Date 6/16/77

To: Carrington & Associates, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
1	40 S.Y.	Sidewalk Removal	\$ 4.30		\$172.00
2	360 S.F.	4" Plain Concrete Sidewalk	1.30		468.00
Total Decrease					
Total Increase					640.00
Net (Decrease) (Increase) Contract Price					

The sum of \$ 640.00 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 2,792.85
 Current Contract Price Adjusted by Previous Change Order \$ ---
 New Contract Price Including this Change Order \$ 3,432.85

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by --- calendar days due to this Change Order. The date for completion of all work shall be ---. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Traylor (Chief Street Engineer) Date ---

Accepted by: Carrington & Associates, Inc. (Contractor) Date ---

Approved by: Howard Biggs (City Engineer) Date ---

Approved by: Henry P. Robinson (Owner) Date 6/27/77

Stor & Sam
May J. Scott
 Attested by: Mrs. Melle Date 6/27/77

Change Order No. 1
Resolution No. 5738-76
Board Order No. 105-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The design of Resolution No. 5738-76 did not include 70 lineal feet of walk adjacent to Lot #241 which should be removed and replaced at a higher grade elevation to eliminate a water ponding hazard.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: As mentioned in above "Necessity for Change" to eliminate a water ponding hazard.

3. Affect on operation and maintenance cost of this project: Operation will stay the same, however, the cost will be increased.


M. J. Salyer

Engineer

CHANGE ORDER

64-282-13 6/27/77

Change Order No. 1
 Project No. --
 Name of Project Sidewalk Project

Resolution No. 5738-76
 Board Order No. 105-76
 Date 6/16/77

To: Carrington & Associates, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	40 S.Y.	Sidewalk Removal	\$ 4.30		\$172.00
2	360 S.F.	4" Plain Concrete Sidewalk	1.30		468.00
Total Decrease					
Total Increase					640.00
Net (Decrease) (Increase) Contract Price					

The sum of \$ 640.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 2,792.85
 Current Contract Price Adjusted by Previous Change Order \$ ---
 New Contract Price Including this Change Order \$ 3,432.85

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by --- calendar days due to this Change Order. The date for completion of all work shall be ---. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Traylor (Chief Street Engineer) Date ---

Accepted by: Carrington & Associates, Inc. (Contractor) Date ---

Approved by: Howard Biggs City Engineer Date ---

Approved by: Henry P. McWhirter (Owner) Date 6/27/77

Edna H. Parmer

May G. Scott

Attested by: Theresa Miller Date 6/27/77

Change Order No. 1
Resolution No. 5738-76
Board Order No. 105-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The design of Resolution No. 5738-76 did not include 70 lineal feet of walk adjacent to Lot #241 which should be removed and replaced at a higher grade elevation to eliminate a water ponding hazard.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: As mentioned in above "Necessity for Change" to eliminate a water ponding hazard.

3. Affect on operation and maintenance cost of this project: Operation will stay the same, however, the cost will be increased.


M. J. Salyer

Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - SDWK IMP RES. #5738-76

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 FOR CARRINGTON & ASSOCIATES, INC. ON

SIDEWALK IMPROVEMENT RESOLUTION NO. 5738-76 (WEBSTER ST./OAKDALE DR. AREA) ON THE
REMOVAL OF 40 S.Y. OF SIDEWALK AND REPLACEMENT WITH 360 S.F.--4" PLAIN CONCRETE
SIDEWALK AT HIGHER GRADE ELEVATION.

(CHANGE ORDER ATTACHED)

AMOUNT OF INCREASE BY THIS CHANGE ORDER - \$640.00

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$3,432.85

EFFECT OF PASSAGE REPLACEMENT OF SIDEWALK AT A HIGHER GRADE ELEVATION TO ELIMINATE
A WATER PONDING HAZARD.

EFFECT OF NON-PASSAGE WATER POND HAZARD - ESPECIALLY DANGEROUS IN COLDER TEMPERATURES

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) 75% OF COST TO BE ASSUMED BY
PROPERTY OWNERS INVOLVED AND 25% BY MVH FUNDS.

ASSIGNED TO COMMITTEE